

STATUS READOUT

desk-standard — status against the roadmap

Progress vs. the build brief · v0.4.0 released · 2026-07-17

On plan and shipped — a second format and a launch call remain

The brief is essentially delivered; the project has already moved into distribute-and-extend.

- ▶ **Built to spec** — the defining epic ([#1](#)) is closed; all nine deliverables exist, seven of eight criteria proven.
- ▶ **Then hardened and released** — a field-eval + distribution wave the brief never scoped shipped a live v0.4.0.
- ▶ **One plan-level gap** — the second harness format (OpenCode, [#12](#)) is not yet productionized.
- ▶ **One decision blocks launch** — the public install 404s only because the repo is **private**; going public fixes it, no code change.

The brief committed us to two products over one shared schema

- ▶ **Product A — the plugin:** a harness-pure `core/` + `mcp/` boundary, wrapped as **two formats** (Claude Code + OpenCode) from one implementation.
- ▶ **Product B — the pocket-librarian:** a single Go binary (embedded PocketBase, eino loop), six desk tools as both CLI and MCP server, record-original-first.
- ▶ **The contract — schema v1** both read, personalized only through `_knowledge/profile.yaml`.
- ▶ **The hard rule — identity-neutrality as a required CI check:** no name/org/repo/issue token ships except as a `{{profile....}}` placeholder.
- ▶ Scored on **9 deliverables + 8 mechanically-verifiable criteria** — no dates, by design.

All nine deliverables are built — one still needs to ship as a second format

#	DELIVERABLE	STATUS
D1	schema/ — schema v1 + profile block	DONE
D2	plugin/core/ — harness-pure domain library	DONE
D3	plugin/mcp/ — shared MCP tool boundary	DONE
D4	plugin/opencode/ — OpenCode adapter	BUILT, NOT SHIPPED (#12)
D5	plugin/claude-plugin/ — Claude Code adapter	DONE + DISTRIBUTED
D6	librarian/ — pocket-librarian, 6 tools, safety boundary	DONE (V0.4.0)
D7	shared profile / _knowledge substitution loader	DONE
D8	neutrality lint wired as a required CI check	DONE
D9	README naming both formats + fidelity losses	DONE

Against build-brief §6.1 · all nine directories/artifacts exist on main, CI-green

Seven of eight acceptance criteria are fully proven; the eighth waits on OpenCode

ACCEPTANCE CRITERION	STATUS
1 · Both harness formats load without double-registering	CLAUDE PROVEN; OPENCODE PENDING (#12)
2 · core/ is harness-pure (import lint)	MET
3 · One shared MCP surface, no duplicated capability	MET
4 · Librarian builds + verify gate + rebuild-from-scratch checksums	MET
5 · Neutrality lint fails on a seeded identifier, zero on clean	MET
6 · Stranger test – profile-driven, no edits to shipped defs	MET
7 · Fail-loud substitution on a missing required key	MET
8 · Profile validates against schema v1	MET

Against build-brief §6.2 · verify.sh (47 checks) + bun (45 tests) now run in CI and the release gate

Most work since the epic was hardening and distribution the brief never scoped

- ▶ **Field-eval hardening (#13–#18)** — record-original-first no longer caps at 5 KB, patrol resolves stale findings, orphan-noise + rule-severity fixes.
- ▶ **Multi-desk topology (ADR 0002 → #23)** — XDG canonical store home, fail-closed store location, and a desk open-guard so a store can't be opened under the wrong desk.
- ▶ **Store self-initialization (ADR 0003 → #31)** — tool commands auto-migrate a fresh store; no manual `migrate up` first-run papercut.
- ▶ **Distribution substrate (#7, #25, #27)** — a `curl`-able `install.sh` with sha256 verification, SHA-pinned GitHub Actions, a `VERSION`-driven release pipeline, three user guides + recorded demos.
- ▶ **Released v0.4.0** — four platform binaries + checksums + plugin bundle, and the full integration suite now runs in CI and the release gate.

WHERE WE STAND

v0.4.0 is released, CI-green, and installable today for Claude Code

v0.4.0

4 binaries + plugin bundle
released

17 / 22

5 open, all build work
issues closed

92

47 verify + 45 bun tests
automated checks

3

all rulings in
ADRs recorded

PROVEN END-TO-END

The darwin/arm64 binary downloads, runs, reports v0.4.0, and its sha256 matches the published checksums.

main is CI-green · install: `claude plugin marketplace add hsb3/desk-standard → install desk-standard@desk-standard`

The public install path is blocked only by repo visibility, not by code

- ▶ The public `curl | bash` flow fetches `install.sh`, `/releases/latest`, and `/releases/download/...` — all 404 while the repo is **private**.
- ▶ `install.sh`'s URL construction and checksum logic are **proven correct**: its URLs are byte-identical to the API's `browser_download_url`, and the authenticated download verifies.
- ▶ The **only** missing link is the unauthenticated HTTP fetch — i.e. repo visibility.

DECISION NEEDED

Make the repo public to unblock [#7](#) (no code change), or add token/gh auth to `install.sh` if it stays private.

Five issues open — one closes the plan, the rest harden and extend

ISSUE	WHAT IT IS	KIND
#12	Dual-format OpenCode instance from the common core	Plan gap · needs ruling
#34	Enforce shellcheck / actionlint / SHA-pin drift in CI	Hardening
#35	Unit-test self-init + TS MCP server behaviour	Coverage
#19	PocketBase-served webapp chat surface	Deferred (ADR 0001)
#36	Template SOP library — full ~20-type set	Extension · v-next major

Ahead of the brief on delivery — the roadmap is now launch, not build

- ▶ **Against the brief: delivered.** Epic closed, nine deliverables built, seven of eight criteria proven — plus a released binary the brief never asked for.
- ▶ **The one open commitment** is the second harness format (OpenCode, [#12](#)) — architectural, and it wants an OpenCode-target ruling before fan-out.
- ▶ **Phase shift.** The project is past 'build to spec' and into distribute-and-extend: launch (go public), the second format ([#12](#)), and the SOP template library ([#36](#)).
- ▶ **Health is good** — all design rulings are in (three ADRs), main is CI-green, and everything still open is pure build work, not unresolved questions.

Three calls to make

- ▶ **Go public?** — unblocks the public `curl | bash` install, closing [#7](#)'s last criterion. No code change.
- ▶ **OpenCode-target ruling** — the shape of the second format, so [#12](#) can fan out and the last plan item lands.
- ▶ **[#36](#) SOP library direction** — vendor-vs-sync and type↔classification, scoped as the next major bump.

THE THROUGH-LINE

The build is done and shipped; what is left is deciding how far to open it and how far to extend it.